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October 15, 2008 

Ms. Alice Yeh 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

VIA ELECTRONIC & US MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 17- September 2008 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RI/FS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Yeh: 

de maximis, inc. is submitting this Monthly Progress Report for the above
captioned project on the behalf of the RI/FS Agreement Settling Parties 
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement 
Agreement during the previous month. 

Meetings/Conference Calls 
• A Project Delivery Team meeting was held on September 10. The status 

of the Low Resolution Coring (LRC) program was presented as well as an 
update on sediment stability evaluation. Prior to the PDT meeting, the 
CPG met with EPA and Partner Agencies (PA) to discuss the proposed 
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scope and approach for periodic comprehensive, as well as post-storm 
bathymetric surveys. 

• On September 10, 2008, CPG participated in a conference call with EPA, 
the Newark Bay RI/FS project team and Tierra Solutions, Inc. to discuss 
the proposed approach for interpretation and evaluation of sediment 
radiodating analyses. 

Correspondence 
• On September 15, CPG submitted the August monthly progress report to 

EPA. 
• On September 23, CPG submitted a UFP-QAPP for additional bathymetry 

survey work to EPA and upload to PREmis. 
• On September 26, 2008, CPG submitted Revision 1 to the LPR HASP 

Addendum to EPA. 
• The following field forms were submitted to EPA in September: 

Work 

o Four field modifications and one nonconformance were submitted 
on September 3; 

o One field modification on September 8; 
o One field modification and a SOP revision on September 10, with 

the SOP revision revised and resent on September 11; 
o Two field modifications and the SOP revision were updated based 

on EPA comment and resubmitted for approval on September 19. 

• CPG continues work on the LRC field work; 74 locations of the proposed 
115 sediment sampling locations have been completed; a total of 415 of 
an estimated 756 sediment samples plus QC samples (duplicates, 
MS/MSD and EPA split samples) have been processed from initiation of 
field work through the reporting period. 

• CPG completed a UFP-QAPP for additional bathymetry survey work. 
• CPG is currently reviewing EPA's LPR CSO/SWO Sampling and Analysis 

Plan. 
• CPG initiated review and discussion of collection of physical water column 

data. CPG also had discussions with Tierra Solutions to coordinate the 
Newark Bay RI/FS portion of the monitoring program. The review of 
existing data is ongoing and will be utilized to define gaps for UFP-QAPP 
preparation. 
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• CPG is working to update the conceptual site model based upon a revised 
sediment stability analysis using the most recent bathymetry data 
collected in the LPRSA as well as existing river gage and mooring data. 

• CPG is continuing to transition information to the modeling team of Moffatt 
& Nichols and Deltares. CPG has transferred modeling files and other 
data to these firms. Regular communication is occurring among the project 
team and with the modeling firms, including web-based presentations on 
the data, which are taking place approximately every two weeks. To date, 
discussions have been held on August 7 and September 26. 

(b) Results of Sampling and Tests 
• All lab data packages received in September will be provided in Adobe pdf 

format to EPA under separate cover. A total of 89 lab packages have 
been received as of September 30, 2008. 

• As of the end of September, 22,435 lab results from 257 field samples had 
been received. Data validation had not been completed for any of these 
analyses; therefore, no Region 2 MEDO will be submitted this month. 

(c) Work planned for the next two months with schedules relating to the 
overall project schedule for RI/FS completion 
• CPG will continue the LRC field work. 
• CPG will respond to any EPA comments on the UFP-QAPP for 

bathymetry surveys and will schedule the survey work with the contractor 
after the QAPP has been finalized. 

• CPG will initiate the secondary data review and planning for the unscoped 
tasks in FSP Volume 1 including water column and mudflat sampling. 

• CPG is planning for a November meeting with EPA and PA to review and 
discuss unscoped tasks in FSP 2 following the review of FSP 2 comments 
from EPA. 

• CPG is scheduled to participate in the next scheduled Newark Bay RI/FS 
team conference call with EPA, currently scheduled for October 15, 2008. 

• CPG will meet with EPA and Tierra Solutions to discuss the LPR 
CSO/SWO Sampling and Analysis Plan. 

• CPG will continue work to review and evaluate the Conceptual Site Model 
as new data are generated in the LPRSA. 

• CPG will continue to integrate the modeling team into the project through 
web-based presentations of the investigation and historical site data. 

• CPG will request an amendment to LRC QAPP (i.e., additional analyses) 
based on recommendations made by Deltares principal investigators. 
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(d) Problems encountered and anticipated problems, actual or anticipated 
delays, and solutions developed and implemented to address actual or 
anticipated problems or delays. 

As stated above, CPG did not receive EPA's draft FSP 2 response to comments 
during the reporting period. However their comments were received on October 
1. CPG is initiating a review of EPA's responses to all comments and has 
requested a meeting with EPA and the PA in November to discuss comments 
and path forward. 

The CPG Modeling Team has not yet received the sediment transport numerical 
model from the EPA. This delay will affect the schedule of the CPG modeling 
activities. 

The CPG is revising the LPRSA RI/FS Project Schedule in response to delays in 
receiving FSP 2 and sediment transport modeling documentation and will submit 
an updated Project Schedule to EPA during the week of October 20, 2008. 

If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours,,,---. 

Project Coordinator 

cc: Sarah Flanagan, EPA Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USAGE 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Elkins Green, NJDOT 
Dave Nakles, ENSR 
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